SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:37AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 376 Const Calendar Day: 665 Date: 05-Jul-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 24-Sep-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
CCO #140
*CCO 140 site visit to observe the removal of the forms used for the Rapid Set concrete pour last .
Thursday. Rock pockets were observed under the channel assemblies. Gilbert (Conco) said he would
contact Gary Brandt (Conco) to get direction. Since Gary is out today, he is to come out tomorrow to
assess the situation.
*CCO 140 site: Form up the approach slabs for a pour on Thursday (Gilbert Rodriguez and Ramiro Duran
for 4 hrs).
*CCO 140 site: Remove excess grout from the grout pour last week and prepare for the Set 45 pour that
goes under the elastomeric concrete pour on the SAS side of the Seismic Joint.
*CCO 140 Site: Remove deck plates and Trelleborg units to drill and bond threaded rods (Sturgeon and
?2?? with forklift for 1 hr).
*CCO 140 Site: Drill and bond threaded rods for the Trelleborg expansion units. The holes were drilled
but no epoxy was placed. That will happen tomorrow. (Ignacio Garcia and Everardo Hernandez for 4 hrs
with small tools, Kubota, compressor and generator).
General Comments
*Picked up cylinders from Yerba Buena Island water bath. .
*Prepare for the CHP Phase 1 testing of the deck plate friction pattern tomorrow.
*Prepare for and attend the 1100 hrs Coordination meeting. Discussions about the tolerances for the built
up channel assemblies.
+Fill out TL 502 for the test cylinders taken during the Rapid Set concrete pour last week .
*Preparation for Phase 1 testing at CHP test facility tomorrow in West Sacramento.
Accrued 2 hours of overtime documenting the Change Order work and preparing for Change Order work
tomorrow in West Sacramento.
CCO-140 Bid Item: 001 0-SJT-EFA.140 Seismic Joint Testing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM IGNACIO GARCIA 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM JOSE CAMPOS 4.00 0.00 0.00 4.00 D
Operator OTH KEVIN ALGER 1.00 0.00 0.00 1.00 D
Ironworker APP DONALD ZAMPA 1.00 0.00 0.00 1.00 D
Ironworker APP RYAN BROWN 1.00 0.00 0.00 1.00 D
Ironworker FOR JAMES STURGEON 1.00 0.00 0.00 1.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 376  Date: 05-Jul-2011 Tuesday
contractor: — AMERICAN BRIDGE/FLUOR, A JV
002213 ALL TERRAIN VEHICLE, 4-WHEEL DRIVE No
1.00 000 0.00  0.00 []
002212 ALL TERRAIN VEHICLE, 4-WHEEL DRIVE No
400 000 000 0.0 []
000009 GENERATOR, 7000 WATT No
400 000 000 0.0 []
002307 FORKLIFT, CAT TH560B 10,000 LBS No
100 000 000  0.00 []
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